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The construction industry is a major part of the Palestinian economy. Contracting 
companies carry out important construction projects in cooperation with 
subcontractors. The majority of elements of a construction project (such as shuttering, 
building, plastering, painting, carpentry, and ironmongery works) are implemented by 
subcontractors through the main contractors. The aim of this paper is to identify and 
rank the factors used by main contractors in the selection of suitable subcontractors in 
the Gaza Strip, and to propose recommendations for improving the selection of 
subcontractors. A survey was conducted of 57 main contractors and 57 subcontractors 
randomly selected from the Gaza Strip. The study revealed the important factors used 
by main contractors for selection of suitable subcontractors. These include adherence 
of the subcontractor to contract terms, adherence to time schedule, commitment to 
prices, good reputation, expertise in certain type of work, commitment to quality and 
the existence of required equipment and machinery. Factors related to the resources 
group were identified as the most important group of factors among the 16 groups 
used for the selection of subcontractors. It is recommended that contractors select the 
subcontractor according to previous experience, reputation and capabilities in terms of 
labour, equipment and machinery, since these items ensure the subcontractor’s 
commitment to contract conditions and completing the works according to the time 
schedule and while achieving best quality. This paper would be valuable for all 
academics and professionals involved in construction contracting business in general. 
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Palestine is a developing country in the Asia region that suffers from economic and 
financial problems due to the current unstable political situation. The construction 
industry has played an important role in Palestinian economic growth (PASSIA, 
2008). The industry has contributed approximately 5-8% of the national Gross 
Domestic Product (GDP). There are two main sectors for construction projects in 
Palestine: public and private sector. Some of the public sector projects are handled by 
Public Works and Housing Ministry and a majority of public projects are offered to 
contractors. The construction project can be regarded as successful when the project is 
completed on time, within budget, with appropriate quality, and without accidents. 
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Subcontractors play a vital role in the construction industry (Ng and Luu, 2008). 
Subcontractors are specialty contractors who are hired to perform specific tasks on a 
project (Fah, 2006). The main contractor who wins the contract normally 
subcontracts at least 70% of the work to subcontractors who report directly to the 
contractor (Al-Hammad, 1993). On many projects, particularly building projects, it is 
common for 80-90% of the work to be performed by subcontractors (Hinze and 
Tracy, 1994; Wong and So, 2001). If the subcontracting practice is restricted or 
regulated, it may cause a great impact to society due to unemployment of the 
subcontractors and their construction workers (Wong and So, 2001). Arditi and 
Chotibhongs (2005) showed that subcontractors were very important to the successful 
completion of most construction projects.  
 
A subcontractor is a construction firm that contracts with a main contractor to perform 
some aspects of the main contractor’s project. Usually, the main contractor performs 
the basic operations and subcontracts the remainder to various specialty contractors. 
Joseph and Proctor (1996) showed that relations between subcontractors and general 
contractors (GCs) are often strained and prone to disputes due to a poor sense of 
fairness and misunderstanding of each others' needs. After the award of a contract and 
subcontracts, and during the execution of the work, the working relationship between 
the GC and the subs must be one of teamwork, with each party recognizing the 
importance and contribution of the other to the success of the project. Also, Fah 
(2006) stated that, the relationship between the main contractor and subcontractors at 
times are problematic as the subcontractors are at the mercy of the main contractor. 
The purpose of this paper is to identify and rank the most common factors used by 




One of the most important phases of construction is the bidding process (Drew, and 
Skitmore 1993). During the bidding process, selecting the most appropriate 
subcontractors for relevant sub-works is highly critical for overall project 
performance. In order to select the most appropriate subcontractors for the project and 
prepare the most realistic and accurate bid proposal, main contractors have to know 
financial, technical and general information about their subcontractors (Al-Hammad 
and Assaf, 1992). Within this context, main contractors should consider several 
factors in the selection process. These factors may include the quality of production, 
efficiency, employment of qualified staff members, reputation of the company, 
accessibility of the company, completion of previous work on time etc (Arslan et al., 
2008). Sub-contracting has extensively been used in the construction industry. It 
allows main contractors to employ a minimum workforce in construction projects and 
promotes specialization (Chung et al. 2003). Many main contractors only act as 
construction management agents in construction projects and sub-contract a large 
volume of their work to subcontractors (Shash, 1998).  
 
The success of construction projects may depend on the philosophy of selecting “the 
right person for the right job”. Clearly, the correct choice of subcontractors ensures 
the overall success of a construction project. However, the importance of 
subcontractor selection is mostly underestimated and neglected in construction 
(Kumaraswamy and Matthews, 2000). 
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Bidding usually occurs between main contractors and subcontractors. Main 
contractors rely mostly on the bid prices submitted by the subcontractors to estimate 
the final bid sum for the projects. Subcontractors play an important role in the bidding 
process (Chiang 2009). During the bidding process, selecting the most appropriate 
subcontractors for the sub-works is highly critical. Therefore, main contractors must 
be extremely careful while selecting the most appropriate subcontractor for a certain 
part of the work or the entire project (Arslan et al., 2008).  
 
Shash (1998) indicated that contractors showed interest in several characteristics of 
the subcontractors' firms during negotiations. The most important characteristics were 
(1) the firm's experience in the field of work, (2) the current work load of the 
subcontractor, (3) number of labourers, (4) financial capacity, (5) types and modernity 
of equipment. He advised the main contractors to concentrate on attracting qualified 
and professional subcontractors who will produce quality work, which will ultimately 
have a significant impact on improving the contractors' business reputation. He 
advised subcontractors to seek as much information as needed to produce quotations 
with reasonable and acceptable accuracy. Finally he advised subcontractors to 
concentrate on improving characteristics that are of interest to main contractors and 
thus increase the chances of being awarded the sublet work.  
 
On the other hand, Haksever et al., (2001) reported that commercial factors were seen 
as overriding features in the selection process of subcontractors, such as: experience 
in similar projects, previous project performance, previous disputes, current workload, 
and lowest bid. PCICB (2003) recommended that all tenders submitted by 
subcontractors should be assessed on an equal basis using the criteria stipulated in 
tender documents. Also, tender assessment criteria should aim at promoting healthy 
competition by placing suitable weights on price, past performance and quality. 
PCICB (2003) recommended the following criteria to be used in tender evaluation: 
 
• previous experience on jobs of similar nature; 
• adequacy and professional competence of key management and supervisory 
staff; 
• availability of capital and labour resources to undertake the subcontract on top 
of other on-going commitments; 
• quality of technical proposal with particular reference to compliance with 
tender requirements; 
• track record of past performance; and 
• price and payment terms 
 
Chung et al (2003) identified ten basic factors for selection of subcontractors, which 
included: (1) financial strength to sustain the required cash flows, (2) adequacy of 
experienced site supervisory staff (3) standard of workmanship, (4) timely payment to 
labourers, (5) adherence to program, (6) number of relevant projects completed (7) 
sufficiency of craftsmen and labourers, (8) provision of safety information, instruction 
and training, (9) updating program as works progress; and (10) sufficiency of plant. 
Arslan et al., (2008) stressed that main contractors should consider several factors in 
the process of selection of subcontractors. These factors may include the quality of 
production, efficiency, employment of qualified staff members, reputation of the 
company, accessibility of the company, completion of the work on time etc. They 
have proposed a Web-Based Subcontractor Evaluation System (WEBSES) in which 
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they categorized the selection factors into four main headings as cost, quality, time 
and adequacy.  
 
Ng et al., (2008) listed 55 factors for evaluating and selection of subcontractors 
classified into the following 14 groups: 
 
1. company background;  
2. past experience;  
3. financial strength;  
4. organization structure;  
5. resources;  
6. contractual relation;  
7. general obligation;  
8. progress;  
9. quality;  
10. safety;  
11. environmental protection;  
12. communication;  
13. design support;  
14. participation in tendering stage 
 
Ko et al., (2007) proposed a process for evaluation of subcontractors’ performance 
that consists of two stages: primary score (given by field superintendents) and final 
score (given by the managers of the main contractor). They suggested 12 items to be 
used by main contractors to evaluate performance of labour type subcontractors, as 
follows: 
 
• construction technique 
• duration controllability  
• cooperative manner 
• material wastage 
• services after work completion 
• collaboration with other subcontractors 
• safety and protection  
• tool usage habit (tools borrowed from contractor) 
• working space clearance 
• management ability 
• subcontractor's personality 
• economic condition 
 
Arslan et al (2008) stated that subcontractor evaluation was a vital part of the project 
management cycle. As construction projects become more complex, the need for 
evaluating subcontractor performance becomes more crucial. Although there are no 
generalized sets of rules in evaluating subcontractors, several factors should be 
considered by the main contractor in the selection process. These factors may include 
the quality of production, efficiency, employment of qualified members, reputation of 
the company, accessibility to the company, completion of the work on time, etc. 
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To achieve the research objective, a questionnaire survey was used to collect factual 
profiles, perceptions and attitudes of the respondents (Fellows and Liu, 1997; Israel, 
2003). The research focused on professionals from two groups, first the professionals 
from the Palestinian Contractors Union (PCU) categories that are classified under the 
building categories in Gaza Strip. These categories are "1st, 2nd, 3rd, Building 
categories" that have valid registration. The small categories (4th and 5th) were not 
considered due to the low practical and administrative experience of these companies 
in construction works and the low experience of their subcontractors. Based on the list 
of registered contractors at the PCU in December 2008, the size of population for the 
1st, 2nd, 3rd, building categories was 144 companies.  
 
Second, professionals from subcontractors in the various types of work fields like 
shuttering, building, plastering, tiling, painting, mechanical, electrical, aluminium, 
carpentry and ironmongery were selected. Unfortunately, there are no official reports 
showing the exact number of subcontractors in Gaza, since they are not represented 
by any union or association. However, after discussion with some main contractors 
from different classification categories about the number of their subcontractors, the 
number of subcontractors is roughly estimated to be 250.To determine the sample size 









n' is the sample size from infinite population, which can be calculated from this 
formula [n' = S²/V²]. The definitions of all variable can be defined as the following: 
 
n: sample size from finite population. 
N: Total population (144 contractors and 250 subcontractors) 
V: Standard error of sample population equal 0.05 for the confidence level 95%, t 
= 1.96. 
S²: Standard error variance of population elements, S²= P (1-P); maximum at P= 0.5 
The sample size for the contractors' and subcontractors' population can be calculated 
from the previous equations as follows: 
 
n' = S²/V² = (0.5)²/(0.05)² = 100 












Although the calculated sample size for contractors is 59, the questionnaires were sent 
to 70 randomly selected contractors to overcome the risk of low participation from the 
respondents and to ensure higher reliability and benefits of the study. For the same 
reason, 80 questionnaires were sent to randomly selected subcontractors. The 
response rate was 81% for contractors and 71% for subcontractors as shown in Table 
1. 
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81% 57 70 59 144 Contractors 
71% 57 80 71 250 Subcontractors
 
Moser and Kalton (1971) showed that a response rate of less than 30% is likely to 
produce results subject to non-response bias. Based on this, the obtained response 
rates of 81% and 71% are reasonable and will reflect reasonable results and outputs.  
 
The study was carried out in Gaza Strip and targeted the main contractors and 
subcontractors distributed all over Gaza Strip as shown in Table 2.  
 
Table 2: Geographical Distribution of The Sample 
Group North Gaza Middle Area South Total 
Contractors 11 32 5 9 57 
Subcontractors 12 35 6 4 57 
 
The respondents were experienced construction managers (with average experience 
20 years in the construction industry). Based on literature review, 48 factors for the 
selection of subcontractors were considered in this study. The factors were 
categorized under  12 groups (Arslan et al., 2008; Ng et al., 2008; Ng and Luu, 2008; 
Ko et al., 2007; Fah, 2006; PCICB, 2003; Chung et al., 2003; Haksever et al., 2001; 
Shash, 1998; Hinze and Tracy, 1994; Al-Hammad, 1993 ) The selected factors are 
shown in Table 3.  
 
A pilot study considering five contractors, two subcontractors and three consultants 
was conducted. . The professionals for the pilot study were selected based on their 
technical and managerial capabilities to ensure quality review of the questionnaire. 
  
Table 3: List of Factors Used by Main Contractors for Selection of Suitable 
Subcontractors 
Factors identified from literature  Selected factors after pilot study 
1. Factors related to subcontractor background 
Plant intensive nature (Nature of business)  Deleted   
Specialised trade category Modified Specialty in certain type of work  
Long- term relationship with main contractor Selected Long- term relationship with the Main 
Contractor 
Use of advanced construction technology Selected Use of advanced construction technology 
by the Subcontractor 
Number of years in business Selected Number of years in business 
  Added Reputation of the subcontractor 
  Added Type of work implemented by the 
subcontractor 
2. Factors related to Progress   
Extent of delay caused by subcontractor  Modified Adherence of the subcontractor to the 
time schedule  
Preparing necessary programme at project start 
Procedure  
Selected Preparing a detailed plan and method of 
work at project start 
Updating programme as works progress Selected Updating programme as works progress 
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Table 3: List of Factors Used by Main Contractors for Selection of Suitable 
Subcontractors (cont’d) 
3. C- Factors related to General Obligation   
Compliance with regulations  Selected Compliance with regulations 
Sufficient notice for inspection of works  Selected Sufficient notice for inspection of works 
Care to public utilities  Modified Compliance to the environmental 
regulations 
Care to works by others sub-contractors  Merged Care to works done by others sub-
contractors  
Collaboration with other subcontractors Merged   
4. Factors related to  Communication   
Regular and effective communication with main 
contractor 
Selected Regular and effective communication 
with main contractor 
Willingness to discuss with main contractor before 
construction 
Selected Willingness to discuss with main 
contractor before construction 
Coordination of utilities and other subcontractors Merged Coordination with project beneficiaries 
and other subcontractors 
Regular communication to other parties Merged   
5. Factors related to Safety   
Inspection and maintenance of work environment Selected Inspection and maintenance of work place 
Provision of safety information, instruction and 
training 
Selected Provision of safety information, 
instruction and training for the sub 
contractor's labor  
Previous safety record Selected Previous safety record 
Inspection and maintenance of plant  Deleted   
6. Factors related to Quality   
Availability of document control system  Deleted   
Management ability Deleted   
Accredited quality management systcm  Deleted   
Mechanism for monitoring preparation works  Selected Mechanism for monitoring preparation 
works  
Mechanism for monitoring material equipment 
supplied  
Selected Material and equipment monitoring 
mechanism 
Mechanism for monitoring remedial work  Selected Mechanism for remedial works 
Mechanism for monitoring workmanship  Selected Labour monitoring mechanism 
  Added Commitment to quality standards 
  Added Commitment to do remedial works 
  Added Quality of shop drawings and as-built 
drawings 
7. Factors related to Resources   
 Number of craftsmen and labourers   Selected Number of qualified craftsmen and 
labourers 
Sufficiency of plant Modified Ability to provide the necessary 
equipment 
Type of essential plant Modified Existence of sufficient equipment and 
machinery 
Capacity of existing resources  Selected Capacity of existing resources 
Supply of necessary materials Selected Ability to supply sufficient materials 
Construction technique Deleted   
Sufficiency of craftsmen and labourers Merged   
Types and modernization of equipment. Merged   
8. Factors related to Organisation Structure 
Number of experienced site supervisory staff  Selected Number of experienced site supervisory 
staff 
 Existence of a proper management hierarchy  Modified Existence of proper organization structure 
Extent of training provided to the work force  Selected Extent of training provided to the work 
force  
9. Factors related to Participation in Tendering Stage  
Provision of information to support main contractor Selected Providing adequate information to main 
contractor  
 Experience in early involvement in tendering  Selected Involvement / participation in previous 
tendering 
Evidence of bringing out innovative idea  Selected Bringing out innovative ideas 
 Level of discount offered  Selected Price reduction / discounts offered 
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Table 3: List of Factors Used by Main Contractors for Selection of Suitable 
Subcontractors (cont’d) 
  Added Commitment to the provided prices after 
awarding 
10. Factors related to Contractual Relation   
History of failing to adhere to subcontract 
requirements   
Modified Adherence of the subcontractor to 
subcontract requirements 
Defect rate Modified Performance during defect liability period 
 Experience in partnering  Modified Not partnering the works to another 
subcontractor 
Services after work completion Deleted   
Percentage of secondary subcontracting of work Deleted   
11. Factors related to Financial Strength   
 Ability to undertake the size of work-liquidity ratio Selected Ability to undertake the size of work 
Timely payment to labourers Selected Prompt payment to labourers 
Financial background- annual turnover Selected Financial background 
History of delay in paying labourers Merged   
Financial strength to sustain the required cash flows Deleted   
12. Factors related to Past Experience    
Performance of relevant previous projects Selected Implementing similar previous projects 
Number of relevant project completed Selected Number of projects implemented by the 
Subcontractor 
Size of relevant previous projects completed Selected Size of previous projects implemented by 
the Subcontractor 
13.Factors related to Environmental Awareness 
Compliance to environmental regulations under 
relevant statutory body 
Deleted   
Inspection and maintenance of work environment Merged   
Provision of environmental equipment in 
construction 
Deleted   
Provision of environmental information to main 
contractor 
Deleted   
14.Factors related toDesign Support     
Expertise in preparing design presentation  Deleted   
Expertise in preparing shop drawings & as-built 
drawings 
Selected   
Experience in joint design with main contractors  Deleted   
Number of design professionals and experts Deleted   
 
The ten respondents (contractors and subcontractors and consultants) were asked to 
review the questionnaire and to verify the validity of the questionnaire topics and their 
relevance to the research objective and to give their advice. Important comments and 
suggestions were collected and evaluated carefully. At the end of the pilot study, a 
few minor changes, modifications and additions were accommodated to finalize the 
questionnaire. The questionnaire was validated by the criterion-related reliability test, 
which measures the correlation coefficients between the factors selected for in one 
group and the whole group, and structure validity test (Spearman test). 
 
The relative index technique has been widely used in construction research for 
measuring attitudes with respect to surveyed variables. Several researchers (Enshassi 
et al., 2007, Alinaitwe et al., 2007; and Chung et al., 2003) used the relative 
importance index in their analysis. The respondents were asked to gauge the factors 
on a five-point Likert scale (1 for the strongly disagree to 5 for the strongly agree) 
based on their experience. Based on the response of the survey, a relative importance 
index was calculated using the following equation: 
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Where w is the weighting given to each factor by the respondent, ranging from 1 to 5, 
(n1 = number of respondents for strongly disagree, n2 = number of respondents for 
disagree, n3 = number of respondents for neutral, n4 = number of respondents for 
agree, n5 = number of respondents for strongly agree). "A" is the highest weight (i.e 5 
in the study) and N is the total number of samples. The relative importance index 




Factors related to subcontractor's background (Group 1) 
Table 4 shows the opinion of respondents about the factors related to the 
subcontractors’ background according to relative importance index ranked from high 
to low. 
 
Table 4: RII and Ranks of Factors Related to Subcontractor's Background 
Both contractors and 
subcontractors Contractors Subcontractors Factors 
RII Rank RII Rank RII Rank 
Reputation of the subcontractor 0.912 1 0.874 2 0.951 1 
Specialty in certain type of work  0.895 2 0.881 1 0.909 2 
Number of years in business 0.814 3 0.814 3 0.814 5 
Type of work implemented by the 
subcontractor 0.811 4 0.768 4 0.853 3 
Long- term relationship with the 
Main Contractor 0.793 5 0.758 5 0.828 4 
Use of advanced construction 
technology by the Sub Contractor 0.705 6 0.663 6 0.747 6 
All factors 0.822  0.793  0.850  
 
As illustrated in Table 4"Reputation of the subcontractor" was ranked in the first 
position by both the contractors and subcontractors with RII of (0.912). The 
responding contractors ranked this factor in the second position with RII of (0.874) 
while the subcontractors ranked it in the first position with RII of (0.951). The results 
indicate that reputation of the subcontractor was the most important factor used by 
main contractors for selection of suitable subcontractors. Reputation of the 
subcontractor ensures to the main contractor that the work will be done smoothly and 
with good quality. The results agree with Haksever et al. (2001) and Arslan et al. 
(2008) who suggested that the reputation of the subcontractor is an important factor 
that must be used by main contractors for selection of suitable subcontractors. 
 
"Specialty in certain type of work" factor was ranked in the second position by both 
the contractors and subcontractors with RII of (0.895). The responding contractors 
ranked this factor in the first position with RII of (0.881) while it was ranked in the 
second position by the responding subcontractors with RII of (0.909). The results 
suggest that speciality in certain type of work is an important factor for selection of 
suitable subcontractors in this group, since the speciality in certain type of work as it 
ensures high quality works from the subcontractor side. The results agree with Shash 
(1998)., Haksever et al. (2001), Chung et al. (2003) and Ng et al. (2008) who found 
that speciality in certain type of work is an important factor that must be used by main 
contractors for selection of suitable subcontractors. 
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"Use of advanced construction technology by the subcontractor" was ranked in the 
last position by both the contractors and subcontractors with RII of (0705). Also, each 
of them separately ranked it in the last position with RII of (0.663) and (0.747) 
respectively. However, the results do not agree with Shash (1998) and Ko et al. 
(2007) who emphasized that, "The use of advanced construction technology by the 
subcontractor" is an important factor that must be used by main contractors for 
selection of suitable subcontractors. This contradiction in results can be attributed to 
the fact that the size of construction projects in Gaza Strip is relatively small and thus 
does not require advanced technology. 
 
Spearman rank correlation coefficient 
Spearman rank correlation coefficient (ρ) is a non-parametric test for measuring the 
difference in ranking between target groups (main contractors and subcontractors). 







−= ∑          (Naoum, 1998) 
where, di = the difference in ranking between each pair of factors. 
            N = number of factors. 
 
For the group of factors related to subcontractor's background, the correlation 
coefficient equals to 0.771 with P-value (Sig.) = 0.000. The P-value is less than the 
level of significance, α = 0.05, so there is a good correlation between the contractors 
and subcontractors in this group.  
 
Factors related to work achievement and progress (Group 2) 
Table 5 shows the opinion of the respondents about the factors related to work 
achievement and progress according to relative importance index from high to low.  
 




Contractors Subcontractors Factors 
RII Rank RII Rank RII Rank 
Adherence of the subcontractor to 
the time schedule  0.930 1 0.909 1 0.951 1 
Updating programme as works 
progress 0.775 2 0.751 2 0.800 2 
Preparing a detailed plan and 
method of work at project start 0.754 3 0.737 3 0.772 3 
All factors 0.820  0.799  0.841  
 
As shown in Table 5, "Adherence of subcontractor to the time schedule" was ranked 
in the first position by both the contractors and subcontractors with RII of (0.930). 
Also, each of them separately ranked it in the first position with RII of (0.909) and 
(0.951), respectively. The results agree with Ng et al. (2008) who found that this 
factor was in the first position in the group related to work achievement and progress. 
Also, Chung et al. (2003), Ko et al. (2007) and Arslan et al. (2008) emphasized that 
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"Updating programme as works progress" was ranked in the second position by both 
the contractors and subcontractors with RII of (0.775). Also, each of them separately 
ranked it in the first position with RII of (0.751) and (0.800), respectively.  The results 
show that updating programme as works progress was an important factor used by 
main contractors for selection of suitable subcontractors related to the work 
achievement and progress group. Updating programme helps in reducing delays 
because the project team can identify appropriate resources required for successful 
completion of the activities.  The results agree with Chung et al. (2003) who found 
that this factor was ranked in the first position in the group related to work 
achievement and progress. 
  
Spearman rank correlation coefficient 
For the group of factors related to work achievement and progress, the correlation 
coefficient equals to 1.0 with P-value (Sig.) = 0.000. The P-value is less than the level 
of significance, α = 0.05, so there is total agreement between the contractors and 
subcontractors in this group. 
 
Factors related to general obligation (Group 3) 
Table 6 shows the opinion of the respondents about the factors related to the General 
Obligation according to the relative importance index from high to low. From Table 
6, it is shown that, "Compliance with regulations" was ranked in the first position by 
both the contractors and subcontractors with RII of (0.807). Also, each of them 
separately ranked it in the first position with RII of (0.779) and (0.835), respectively. 
As results indicate, compliance with regulations is the most important factor in this 
group used by main contractors for selection of suitable subcontractors, since 
knowledge and compliance with regulations reduces problems. The results agreed 
with Ng et al. (2008) who found that this factor was in the first position in the group 
related to general obligations. 
 





Contractors Subcontractors Factors 
RII Rank RII Rank RII Rank 
Compliance with regulations 0.807 1 0.779 1 0.835 1 
Sufficient notice for inspection of 
works 0.779 2 0.733 2 0.825 2 
Care to works done by others 
subcontractors  0.754 3 0.719 3 0.789 3 
Compliance to the environmental 
regulations 0.656 4 0.607 4 0.705 4 
All factors 0.749  0.710  0.789  
 
The "sufficient notice for inspection of works" factor was ranked in the second 
position by both the contractors and subcontractors with RII of (0.779). Also, each of 
them separately ranked it in the first position with RII of (0.733) and (0.825), 
respectively. The results endorse that sufficient notice for inspection of works is an 
important factor used by main contractors for selection of suitable subcontractors in 
this group. It is important that the subcontractor completes the works early and gives 
the supervisors sufficient time to inspect the works according to the required 
specifications and allows enough time to rectify the defects. The results comply with 
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the findings by Ng et al. (2008) who revealed that this factor was an important factor 
in the group related to general obligations. 
 
Spearman rank correlation coefficient 
For the group of factors related to general obligation, the correlation coefficient 
equals to 1.0 with P-value (Sig.) = 0.000. The P-value is less than the level of 
significance, α = 0.05, so there is total agreement between contractors and 
subcontractors in this group. 
 
Factors related to the communication (Group 4) 
Table 7 shows the opinion of the respondents about the factors related to 
communication according to relative importance index. 
 
Table 7: Ranks and RII of Factors Related to Communication  
Both contractors and 
subcontractors  
 
Contractors Subcontractors Factors 
RII Rank RII Rank RII Rank 
Regular and effective 
communication with main 
contractor 
0.854 1 0.860 2 0.849 1 
Willingness to discuss with main 
contractor before construction 0.842 2 0.867 1 0.818 2 
Coordination with project 
beneficiaries and other 
subcontractors 
0.728 3 0.726 3 0.730 3 
All factors 0.808  0.818  0.799  
 
From Table 7, it is shown that, "Regular and effective communication with main 
contractor" was ranked in the first position by both the contractors and subcontractors 
with RII of (0.854). The responding contractors ranked this factor in the second 
position with RII of (0.860) while the subcontractors ranked it in the first position 
with RII of (0.849). The results indicate that regular and effective communication 
with the main contractor is an important factor in this group used by main contractors 
for selection of suitable subcontractors. Regular communication indicates the 
attention of the subcontractors to the project and this will provide him more chance to 
get work from the main contractors. The results agreed with Ng et al. (2008) who 
found that this factor was in the first position in the group related to communication. 
 
The "Willingness to discuss with main contractor before construction" factor was 
ranked in the second position by both the contractors and subcontractors with RII of 
(0.842). The responding contractors ranked this factor in the first position with RII of 
(0.867) while it was ranked in the second position by the responding subcontractors 
with RII of (0.818). The importance of this factor stems from the fact that discussions 
before construction make the main contractors aware of the methods that will be used 
by the subcontractors and allows exchange of ideas to accelerate the work, save time 
and money and improve the quality of works. The results comply with the findings by 
Ng et al. (2008) who suggested that this factor was in the first position in the group 
related to communication. 
 
Spearman rank correlation coefficient 
For the group of factors related to communication, the correlation coefficient equals 
to 0.5 with P-value (Sig.) =0.000, which is less than the level of significance, α=0.05, 
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so there is a significant relationship between contractors and subcontractors in this 
group. 
 
Factors related to the safety (Group 5) 
Table 8 shows the opinion of the respondents about the factors related to safety 
according to relative importance index from high to low. 
 





Contractors Subcontractors Factors 
RII Rank RII Rank RII Rank 
Inspection and maintenance of work 
place 0.758 1 0.747 1 0.768 1 
Provision of safety information, 
instruction and training for the sub 
contractor's labor  
0.718 2 0.677 2 0.758 2 
Previous safety record 0.684 3 0.635 3 0.733 3 
All factors 0.720  0.687  0.753  
 
From Table 8, it is shown that, "Inspection and maintenance of work place" was 
ranked in the first position by both the contractors and subcontractors with RII of 
(0.758). Also, each of them separately ranked it in the first position with RII of 
(0.747) and (0.768), respectively. The results reveal that inspection and maintenance 
of the workplace is an important factor in the safety group used by main contractors 
for selection of suitable subcontractors. Regular inspection prevents injuries and helps 
to secure enhanced site safety. The results agree with Ko et al. (2007) and Arslan et 
al. (2008) who emphasized that this is an important factor that must be used by main 
contractors for selection of suitable subcontractors.  
 
The results also revealed that provision of safety information, instruction and training 
for subcontractor's labour was ranked in the second position by both the contractors 
and subcontractors with RII of (0.718). Also, each of them separately ranked it in the 
second position with RII of (0.667) and (0.758), respectively. Provision of safety 
information will help in minimizing potential site accidents. The results agree with 
Chung et al. (2003) who emphasized that "Provision of safety information, instruction 
and training for the subcontractor's labor" was ranked in first position in the group 
related to the safety.  
 
Spearman rank correlation coefficient 
For the group of factors related safety, the correlation coefficient equals to 1.0 with P-
value (Sig.) = 0.000. The P-value is less than the level of significance, α = 0.05, so 
there is a total agreement between the contractors and subcontractors in this group. 
 
Factors related to the quality (Group 6) 
Table 9 shows the opinion of the respondents about the factors related to quality 
according to relative importance index.  
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RII Rank RII Rank RII Rank 
Commitment to do remedial works 0.895 1 0.888 1 0.902 3 
Commitment to quality standards 0.893 2 0.846 3 0.940 1 
Labor monitoring mechanism 0.886 3 0.849 2 0.923 2 
Mechanism for monitoring 
preparation works  0.851 4 0.842 4 0.860 6 
Material and equipment 
monitoring mechanism 0.840 5 0.804 5 0.877 4 
Mechanism for remedial works 0.811 6 0.758 6 0.863 5 
Quality of shop drawings and as-
built drawings 0.707 7 0.719 7 0.695 7 
All factors 0.840  0.815  0.866  
 
 
From Table 9, it is shown that, "Commitment to do remedial works" was ranked in 
the first position by both the contractors and subcontractors with RII of (0.895). The 
responding contractors ranked this factor in the first position with RII of (0.888) while 
the subcontractors ranked it in the third position with RII of (0.902). Commitment 
ensures a smooth relationship and produces high quality work. The results agree with 
Ng et al. (2008) who found that this factor is an important factor that must be used by 
main contractors for selection of suitable subcontractors  
 
The "Commitment to quality standards" factor was ranked in the second position by 
both the contractors and subcontractors with RII of (0.893). The responding 
contractors ranked this factor in the third position with RII of (0.846) while the 
subcontractors ranked it in the first position with RII of (0.940). Quality of works is 
the ultimate goal of the contractor that can be achieved through commitment to 
quality standards and technical specifications. The results comply with the findings by 
Haksever et al. (2001) and Arslan et al. (2008) who emphasized that this factor is an 
important factor that must be used by main contractors for selection of suitable 
subcontractors.  
 
The "Labour monitoring mechanism" factor was ranked in the third position by both 
the contractors and subcontractors with RII of (0.886). The responding contractors 
ranked this factor in the second position with RII of (0.849) while the subcontractors 
ranked it in the second position with RII of (0.923). Continuous monitoring of labour 
ensures efficient utilization of time and helps in completing works within the 
specified duration and quality. The results agree with Ng et al. (2008) who found that 
this factor is an important factor that must be used by main contractors for selection of 
suitable subcontractors.  
 
The "Quality of shop drawings and as-built drawings” factor was ranked in the last 
position by both of the contractors and subcontractors with RII of (0.707). Also, each 
of them separately ranked it in the third position with RII of (0.719) and (0.695), 
respectively. The results are in line with the findings by Ng et al (2008) who 
suggested that this factor was in the last position in the group related to the quality. 
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The low importance of this factor is justified since the subcontractors are generally 
not requested to submit any drawings.  
 
Spearman rank correlation coefficient 
For the group of quality related factors, the correlation coefficient equals to 0.75 with 
P-value (Sig.) = 0.000. The P-value is less than the level of significance, α = 0.05, so 
there is a good agreement between the contractors and subcontractors in this group.  
 
Factors related to resources (Group 7) 
As illustrated in Table 10, "Ability to provide the necessary equipment" was ranked in 
the first position by both the contractors and subcontractors with RII of (0.889). Also, 
each of them separately ranked it in the first position with RII of (0.902) and (0.877), 
respectively. The results agreed with Shash (1998), Chung et al. (2003) and Arslan et 
al. (2008) who emphasized that adequacy of equipment and machinery was an 
important factor that must be used by main contractors for selection of suitable 
subcontractors. 
 
"Existence of sufficient equipment and machinery" factor was ranked in the second 
position by both the contractors and subcontractors with RII of (0.884). The 
responding contractors ranked this factor in the first position with RII of (0.902) while 
the subcontractors ranked it in the second position with RII of (0.867). The results 
conform to the research findings of Shash (1998), Chung et al. (2003) and Arslan et 
al. (2008) who emphasized that "Existence of sufficient equipment and machinery" 
was an important factor that must be used by contractors for selection of 
subcontractors. 
 
"Number of qualified craftsmen and labourers" was ranked in the third position by 
both the contractors and subcontractors with RII of (0.860). The responding 
contractors ranked this factor in the second position with RII of (0.856) while the 
subcontractors ranked it in the fourth position with RII of (0.863). The results are 
inline with the findings by Shash (1998), PCICB (2003), Chung et al. (2003) and 
Arslan et al. (2008) who emphasized that "Existence of sufficient equipment and 
machinery" was an important factor that must be used by main contractors for 
selection of suitable subcontractors. 
 
Spearman rank correlation coefficient 
For the group of factors related resources, the correlation coefficient equals to 0.70 
with P-value (Sig.) = 0.000. The P-value is less than the level of significance, α = 
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RII Rank RII Rank RII Rank 
Existence of sufficient equipment 
and machinery 0.889 1 0.902 1 0.877 1 
Ability to provide the necessary 
equipment 0.884 2 0.902 1 0.867 2 
Number of qualified craftsmen and 
laborers 0.860 3 0.856 2 0.863 4 
Ability to supply sufficient 
materials 0.854 4 0.842 3 0.867 3 
Capacity of existing resources 0.832 5 0.818 4 0.846 5 
All factors 0.864  0.864  0.864  
 
Factors related to organization structure (Group 8) 
From Table 11, it is shown that, "Number of experienced site supervisory staff" was 
ranked in the first position by both the contractors and subcontractors with RII of 
(0.802). Also, each of them separately ranked it in the first position with RII of 
(0.800) and (0.804), respectively. The existence of experienced staff is important to 
achieve the required quality and completion of the project on time. The results are in 
accordance with PCICB (2003), Chung et al (2003) and Arslan et al. (2008) who 
emphasized that "Number of experienced site supervisory staff" was an important 
factor that must be used by main contractors for selection of suitable subcontractors. 
 






RII Rank RII Rank RII Rank 
Number of experienced site 
supervisory staff 0.802 1 0.800 1 0.804 1 
Existence of proper 
organization structure 0.668 2 0.642 3 0.695 2 
Extent of training provided to 
the work force  0.642 3 0.674 2 0.611 3 
All factors 0.704  0.705  0.703  
 
The "Existence of proper organization structure" factor was ranked in the second 
position by both the contractors and subcontractors with RII of (0.668). The 
responding contractors ranked this factor in the third position with RII of (0.642) 
while the subcontractors ranked it in the second position with RII of (0.695). "Extent 
of training provided to the work force" factor was ranked in the third position by both 
the contractors and subcontractors with RII of (0.642). The responding contractors 
ranked this factor in the second position with RII of (0.674) while the subcontractors 
ranked it in the third position with RII of (0.611). The factors of this group had 
relatively low RII since the subcontractors' companies are usually small companies 
that do not have proper organization structure. 
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Spearman rank correlation coefficient 
For the group of factors related organization structure, the correlation coefficient 
equals to 0.50 with P-value (Sig.) = 0.000. The P-value is less than the level of 
significance, α = 0.05, so there is a significant relationship between the contractors 
and subcontractors in this group. 
 
Factors related to participation in tendering stage (Group 9) 
From Table 12, it is shown that, "Commitment to the provided prices after awarding" 
was ranked in the first position by both the contractors and subcontractors with RII of 
(0.921). Also, each of them separately ranked it in the first position with RII of 
(0.933) and (0.912), respectively. The results indicate that commitment to the 
provided prices after awarding is an important factor used by main contractors for 
selection of suitable subcontractors related to the participation in tendering stage 
group, The main contractor submits his tender based on the prices of the 
subcontractors so they have to show commitment to their prices after awarding in 
order to select them to implement the works. 
 
The "Providing adequate information to main contractor" factor was ranked in the 
second position by both the contractors and subcontractors with RII of (0.823). The 
responding contractors ranked this factor in the fourth position with RII of (0.789), 
while the subcontractors ranked it in the second position with RII of (0.856). The 
results highlight that providing adequate information to the main contractor is an 
important factor used by main contractors for selection of suitable subcontractors 
because adequate information is very useful for the contractor during pricing of 
tenders. The results comply with the findings by Ng et al. (2008) who found that this 
factor was an important factor that is used by main contractors for selection of 
suitable subcontractors. 
 
Table 12: Rank and RII of Factors Related to Participation in Tendering     
Stage  
 
The "Price reduction/discounts offered" factor was ranked in the third position by 
both the contractors and subcontractors with RII of (0.811). The responding 
contractors ranked this factor in the second position with RII of (0.804) while the 






RII Rank RII Rank RII Rank 
Commitment to the provided prices 
after awarding 0.921 1 0.933 1 0.912 1 
Providing adequate information 
to main contractor  0.823 2 0.789 4 0.856 2 
Price reduction / discounts 
offered 0.811 3 0.804 2 0.818 3 
Involvement / participation in 
previous tendering 0.802 4 0.800 3 0.804 4 
Bringing out innovative ideas 0.716 5 0.712 5 0.719 5 
All factors 0.827  0.808  0.846  
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the contractor since discounts lead to increased profit. The results agree with 
Haksever et al. (2001) and Ng et al. (2008) who found that this factor was an 
important factor that used by main contractors for selection of suitable subcontractors. 
 
Spearman rank correlation coefficient 
For the group of factors related participation in tendering stage, the correlation 
coefficient equals to 0.70 with P-value (Sig.) = 0.000. The P-value is less than the 
level of significance, α = 0.05, so there is a good agreement between the contractors 
and subcontractors in this group. 
 
Factors related to Contractual relations (Group 10) 
From Table 13, it is shown that, "Adherence of the subcontractor to subcontract 
requirements" was ranked in the first position by both the contractors and 
subcontractors with RII of (0.951). Also, each of them separately ranked it in the first 
position with RII of (0.944) and (0.958) respectively. The adherence to the 
subcontract requirements will ensure achieving works with the required quality and 
within the specified time. The results conform to the findings of Ko, et al. (2007) and 
Arslan et al. (2008) who emphasized that this factor was an important factor that must 
be used by main contractors for selection of suitable subcontractors. 
 
"Not partnering the works with another subcontractor" factor was ranked in the 
second position by both the contractors and subcontractors with RII of (0.828). The 
responding contractors ranked this factor in the third position with RII of (0.821) 
while the subcontractors ranked it in the second position with RII of (0.835). This 
emphasizes that, this is an important factor used by main contractors for selection of 
suitable subcontractors, because the subcontractor is selected based on his own 
experience and reputation, not the experience and reputation of other subcontractors. 
 
Table 13: Ranks and RII of Factors Related to Contractual Relations  
 
The "Performance during defect liability period" factor was ranked in the third 
position by both the contractors and subcontractors with RII of (0.802). The 
responding contractors ranked this factor in the second position with RII of (0.828) 
while the subcontractors ranked it in the third position with RII of (0.775). The 
contractor is committed to performing the maintenance works during the defect 
liability period that shall be implemented by the subcontractor. Hence the 






RII Rank RII Rank RII Rank 
Adherence of the subcontractor 
to subcontract requirements 0.951 1 0.944 1 0.958 1 
Not partnering the works with 
another subcontractor 0.828 2 0.821 3 0.835 2 
Performance during defect 
liability period 0.802 3 0.828 2 0.775 3 
All factors 0.860  0.864  0.856  
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results agreed with Ko et al. (2007) who emphasized that this is an important factor 
that must be used by main contractors for selection of suitable subcontractors, 
 
Spearman rank correlation coefficient 
For the group of factors related contractual relation, the correlation coefficient equals 
to 0.50 with P-value (Sig.) = 0.000. The P-value is less than the level of significance, 
α = 0.05, so there is a significant relationship between the contractors and 
subcontractors in this group.  
 
Factors related to financial strength (Group 11) 
As indicated in Table 14, "Ability to undertake the size of work" was ranked in the 
first position by both the contractors and subcontractors with RII of (0.828). Also, 
each of them separately ranked it in the first position with RII of (0.818) and (0.839), 
respectively. Financial strength enables the subcontractor to implement large works 
without obstacle. The obtained results agreed with Ng et al. (2008) who found that 
this factor was in the first position in the group related to financial strength. Also, 
Shash (1998), Haksever et al. (2001), PCICB (2003) and Chung et al. (2003) 
emphasized that "Financial strength of subcontractor" is an important factor that must 
be used by main contractors for selection of suitable subcontractors. 
The "Prompt payment to labourers" factor was ranked in the second position by both 
the contractors and subcontractors with RII of (0.811). The responding contractors 
ranked this factor in the third position with RII of (0.807) while the subcontractors 
ranked it in the second position with RII of (0.814). Prompt payment to labourers 
prevents problems between the subcontractor and his labourers and prevents stoppage 
or delayed works. The results somewhat comply with research findings by Chung et 
al. (2003) and Arslan et al. (2008) who emphasized that this was an important factor 
that must be used by main contractors for selection of suitable subcontractors. 
 






RII Rank RII Rank RII Rank 
Ability to undertake the size of 
work 0.828 1 0.818 1 0.839 1 
Prompt payment to laborers 0.811 2 0.807 3 0.814 2 
Financial background 0.807 3 0.814 2 0.800 3 
All factors 0.815  0.813  0.818  
 
The "Financial background" factor was ranked in the third position by both the 
contractors and subcontractors with RII of (0.807). The responding contractors ranked 
this factor in the second position with RII of (0.814) while the subcontractors ranked 
it in the third position with RII of (0.800). Financial strength will enable the 
subcontractor to deliver the required materials and to pay the labourers on time that 
ensures continuity of works. The results agreed with Ng et al. (2008) who found that 
this factor was in the first position in the group related to financial strength. Also, 
Shash (1998), Haksever et al. (2001) and Arslan et al. (2008) emphasized that, 
"Financial background" was an important factor that must be used by main 
contractors for selection of suitable subcontractors. 
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Spearman rank correlation coefficient 
For the group of factors related financial strength, the correlation coefficient equals to 
0.50 with P-value (Sig.) = 0.000. The P-value is less than the level of significance, α 
= 0.05, so there is a significant relationship between the contractors and 
subcontractors in this group.  
 
Factors related to past experience (Group 12) 
From Table 15, it is shown that, "Implementing similar previous projects" was ranked 
in the first position by both the contractors and subcontractors with RII of (0.853). 
Also, each of them separately ranked it in the first position with RII of (0.881) and 
(0.825), respectively.  Implementing similar previous projects enables the 
subcontractor to work smoothly and complete the works on time to achieve the best 
quality.  The results agreed with Shash (1998), Chung et al. (2003) and Ng et al. 
(2008) who found that, this factor was in the first position in the group related topast 
experience. Haksever et al. (2001), PCICB (2003) and Arslan et al. (2008) 
emphasized that this factor was an important factor that must be used by contractors 
for selection of subcontractors.  
 
"Size of previous projects implemented by the subcontractor" factor was ranked in the 
second position by both the contractors and subcontractors with RII of (0.777). Also, 
each of them separately ranked it in the second position with RII of (0.789) and 
(0.765), respectively. The size of previous projects provides a good indication of the 
subcontractor's ability to implement smaller projects. The "Number of projects 
implemented by the subcontractor" factor was ranked in the third position by both the 
contractors and subcontractors with RII of (0.751). Also, each of them separately 
ranked it in the third position with RII of (0.754) and (0.747), respectively. The 
number of previous projects gives a good indication that subcontractor has gained 
good experience and gained the trust of contractors. 
 







RII Rank RII Rank RII Rank 
Implementing similar previous 
projects 0.853 1 0.881 1 0.825 1 
Size of previous projects 
implemented by the 
subcontractor 
0.777 2 0.789 2 0.765 2 
Number of projects 
implemented by the 
subcontractor 
0.751 3 0.754 3 0.747 3 
All factors 0.794  0.808  0.779  
 
Spearman rank correlation coefficient 
For the group of factors related past experience, the correlation coefficient equals to 
1.0 with P-value (Sig.) = 0.000. The P-value is less than the level of significance, α = 
0.05, so there is a total agreement between the contractors and subcontractors in this 
group.  
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Comparison between all groups of factors used for selection of subcontractors 
From Table 16, it is shown that, factors related to the resources group was ranked in 
the first position by both the contractors and subcontractors with RII of (0.864). The 
responding contractors ranked these factors in the first position with RII of (0.864) 
while the subcontractors ranked them in the second position with RII of (0.864). The 
availability of resources such as labourers, materials, machines and equipment 
indicates the ability of the subcontractor to carry out the works and perform the works 
on time and with the required quality. Factors related to the contractual relation group 
was ranked in the second position by both the contractors and subcontractors with RII 
of (0.860). The responding contractors ranked this factor in the fourth position with 
RII of (0.864) while the subcontractors ranked it in the second position with RII of 
(0.856).  The commitment of the subcontractor to implement contractual obligations 
is a top priority for the contractor to ensure completing the works successfully. 
 





Contractors Subcontractors Group of factors 
RII Rank RII Rank RII Rank 
Factors related to resources 0.864 1 0.864 1 0.864 2 
Factors related to contractual 
relations 0.860 2 0.864 1 0.856 3 
Factors related to quality 0.840 3 0.818 2 0.866 1 
Factors related to  participation 
in tendering stage 0.827 4 0.808 4 0.846 5 
Factors related to 
subcontractor's background 0.822 5 0.793 6 0.850 4 
Factors related to work 
achievement and progress 0.820 6 0.799 5 0.841 6 
Factors related to financial 
strength 0.815 7 0.813 3 0.818 7 
Factors related to 
communication 0.808 8 0.818 2 0.799 8 
Factors related to past 
experience 0.794 9 0.808 4 0.779 10 
Factors related to general 
obligation 0.749 10 0.710 7 0.789 9 
Factors related to  safety 0.720 11 0.687 9 0.753 11 
Factors related to  
organization structure 0.704 12 0.705 8 0.703 12 
Total factors 0.809  0.795  0.823  
 
The factors related to quality group were ranked in the third position by both the 
contractors and subcontractors with RII of (0.840). The responding contractors ranked 
this factor in the second position with RII of (0.818) while the subcontractors ranked 
it in the first position with RII of (0.856). The contractors should ensure monitoring of 
the labourers and materials to implement the works according to best quality. Factors 
related to the participation in tendering stage group, was ranked in the fourth position 
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by both the contractors and subcontractors with RII of (0.827). The responding 
contractors ranked this factor in the fourth position with RII of (0.808) while the 
subcontractors ranked it in the fifth position with RII of (0.846). Providing adequate 
information, commitment to prices and offering discounts encourage the contractor to 
select the subcontractor. 
 
Spearman rank correlation coefficient 
For the group of factors related to groups of factors for selection of suitable 
subcontractors, the correlation coefficient equals to 0.82 with P-value (Sig.) = 0.000. 
The P-value is less than the level of significance, α = 0.05, so there is a good 
agreement between the contractors and subcontractors.  
 
Ranking of all factors used for selection of subcontractors 
Table 17 shows the rank of all factors used by main contractors for selection of 
suitable subcontractors from point view of contractors and subcontractors. 
 




Contractors Subcontractors Group Factors 










to the time 
schedule 
0.93 2 0.909 3 0.951 3 Work achievement and 
progress 
Commitment 
to the provided 
prices after 
awarding 





0.912 4 0.874 8 0.951 2  Subcontractor's 
background 
Specialty in 
certain type of 
work 
0.895 5 0.881 7 0.909 6  Subcontractor's 
background 
Commitment 
to do remedial 
works  













0.886 8 0.849 12 0.923 4 Quality 
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0.832 16 0.818 17 0.846 16 Resources 
Ability to 
undertake the 
size of work 
0.828 17 0.818 17 0.839 17 Financial strength 
Not partnering 
the works to 
another 
subcontractor 











0.814 20 0.814 18 0.814 22  Subcontractor's 
background 
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Contractors Subcontractors Group 





















0.807 22 0.779 24 0.835 18 General obligation 
Financial 
background 
















0.802 23 0.828 15 0.775 26 Contractual relation 
Long- term 
relationship 
with the Main 
Contractor 






















0.758 28 0.747 29 0.768 28 Safety 
Preparing a 
detailed plan 
and method of 
work at project 
start 
0.754 29 0.737 30 0.772 27 Work achievement and 
progress 
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Contractors Subcontractors Group 
Care to works 
done by others 
subcontractors  

























0.716 33 0.712 34 0.719 34 Participation in 
tendering stage 

























0.656 38 0.607 40 0.705 35 General obligation 
Extent of 
training 
provided to the 
work force  
0.642 39 0.674 36 0.611 38 Organization structure 
Total factors 0.809  0.795  0.823    
 
Spearman rank correlation coefficient 
For the group of factors related to groups of factors used by main contractors for 
selection of suitable subcontractors, the correlation coefficient equals to 0.89 with P-
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value (Sig.) = 0.036. The P-value is less than the level of significance, α = 0.05, so 
there is a good agreement between the contractors and subcontractors.  
 
Top-ten factors used for selection of subcontractors 
Table 18 shows the top ten factors for selection of subcontractors from point view of 
both contractors and subcontractors.  
 






Adherence of the subcontractor to 
subcontract requirements 0.951 1 
Contractual relation 
Adherence of the subcontractor to the 
time schedule 0.93 2 
Work achievement and progress 
Commitment to the provided prices 
after awarding 0.921 3 
Participation in tendering stage 
Reputation of the subcontractor 0.912 4 Subcontractor's background 
Specialty in certain type of work 0.895 5 Subcontractor's background 
Commitment to do remedial works  0.895 5 Quality 
Commitment to quality standards 0.893 6 Quality 
Existence of sufficient equipment and 
machinery 0.889 7 
Resources 
Labor monitoring mechanism 0.886 8 Quality 
Ability to provide the necessary 
equipment 0.884 9 
Resources 
Number of qualified craftsmen and 
laborers 0.86 10 
Resources 
 
From Table 18, it is shown that, "Adherence of the subcontractor to subcontract 
requirements" in the contractual relation group was ranked in the first position by both 
contractors and subcontractors with RII of (0.951). The results agreed with Ng et al. 
(2008), Ko et al. (2007) and Arslan et al. (2008) who emphasized that this factor was 
important for selection of suitable subcontractors. The results revealed that the 
adherence of the subcontractor to subcontract requirements was considered the most 
important factor for subcontractor selection.  Adherence to the subcontract 
requirements will ensure completing the works with the required quality and within 
the specified time. 
 
"Adherence of the subcontractor to the time schedule" in the work achievement and 
progress group was ranked in the second position by both contractors and 
subcontractors with RII of (0.930). Adherence to the schedule will assist in 
completing the project on time without delay, useful to both the contractors and 
subcontractors. The results agree with Ng et al. (2008), Ko et al. (2007) and Arslan et 
al. (2008) who emphasized that this factor was an important factor that must be used 
by main contractors for selection of suitable subcontractors. 
 
"Commitment to the provided prices after awarding" related to the participation in 
tendering stage and was ranked in the third position by both contractors and 
subcontractors with RII of (0.921), because the main contractor submits his tender 
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based on the prices of the subcontractors so they have to show commitment to their 
prices after awarding in order to select them to implement the works. "Reputation of 
the subcontractor" related to the subcontractor's background group and was ranked in 
the fourth position by both contractors and subcontractors with RII of (0.912). The 
results agree with Haksever et al. (2001) and Arslan et al. (2008) who emphasized 
that, this factor was an important factor that must be used by main contractors for 
selection of suitable subcontractors. 
 
"Commitment to do remedial works" related to the quality group and "Specialty in 
certain type of work" related to subcontractor's background group ware ranked in the 
fifth position by both contractors and subcontractors with RII of (0.895).The quality 
of works is the ultimate goal of the contractor which can be achieved through 
speciality subcontractors in and commitment to do remedial works. "Commitment to 
quality standards" related to the quality group was ranked in the sixth position by both 
contractors and subcontractors with RII of (0.893). The results indicate that the 
commitment to do remedial works is an important factor used by main contractors for 
selection of suitable subcontractors.  Best quality of works is the ultimate goal of the 
contractor and can be achieved through commitment to quality standards and 
technical specifications. The results agreed with Haksever et al. (2001) and Arslan et 
al. (2008) who emphasized that this factor was an important factor that must be used 
by main contractors for selection of suitable subcontractors,  
 
From Table 18, it is shown that "Existence of sufficient equipment and machinery" 
related to the resources group ware ranked in the seventh position by both the 
contractors and subcontractors with RII of (0.889).  Availability of sufficient 
equipment and machinery ensures the ability to complete the works on time. The 
results are in line with the findings by Shash (1998), PCICB (2003), Chung et al. 
(2003) and Arslan et al. (2008) who emphasized that this factor was an important 
factor that must be used by main contractors for selection of suitable subcontractors 
since it guarantees the ability to complete the works on time. "Labour monitoring 
mechanism" related to the quality group was ranked in the eighth position by both 
contractors and subcontractors with RII of (0.886). Continuous monitoring of labour 
ensures efficient utilization of time and completion of works within the specified 
duration and quality. The results agree with Ng et al. (2008) who found that this factor 
was an important factor that must be used by main contractors for selection of suitable 
subcontractors. 
  
"Ability to provide the necessary equipment" related to the resources group was 
ranked in the ninth position by both contractors and subcontractors with RII of 
(0.884). The results show that the ability to provide the necessary equipment is an 
important factor used by main contractors for selection of suitable subcontractors. 
Ability to provide the necessary equipment guarantees the availability of required 
resources to complete the works on time. The results agreed with Shash (1998), 
Chung et al. (2003) and Arslan et al. (2008) who emphasized that adequacy of 
equipment and machinery was an important factor that must be used by main 
contractors for selection of suitable subcontractors. "Number of qualified craftsmen 
and labourers" related to the resources group was ranked in the tenth position by both 
contractors and subcontractors with RII of (0.860). The results reveal that the number 
of qualified craftsmen and labourers is an important factor used by main contractors 
for selection of suitable subcontractors, since it guarantees the ability to complete the 
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works on time and with the required quality. The results agreed with Shash (1998), 
PCICB (2003), Chung et al. (2003) and Arslan et al. (2008) who emphasized that 
"Existence of sufficient equipment and machinery" was an important factor that must 




Table 19 shows the ranking of the most important ten factors used by main 
contractors in the selection of suitable subcontractors in Gaza Strip according to the 
points of view of contractors and subcontractors, individually and combined. 
 
Table 19: Most Important Ten Factors Used for Selection of Subcontractors  
Rank Both contractors and subcontractors Contractors Subcontractors 
1 Adherence of the subcontractor 
to subcontract requirements 
Adherence of the 
subcontractor to subcontract 
requirements 




2 Adherence of the subcontractor 
to the time schedule 
Commitment to the provided 
prices after awarding 
Reputation of the 
subcontractor 
3 Commitment to the provided 
prices after awarding 
Adherence of the 
subcontractor to the time 
schedule 
*Adherence of the 




4 Reputation of the subcontractor Existence of sufficient 
equipment and machinery 
Labour monitoring 
mechanism 
5 Specialty in certain type of 
work. 
Commitment to do remedial 
works. 
Ability to provide the 
necessary equipment 
Commitment to the 
provided prices after 
awarding 
6 Commitment to quality 
standards 
Commitment to do remedial 
works  
Specialty in certain type 
of work 
7 Existence of sufficient 
equipment and machinery 
*Implementing similar 
previous projects. 
*Specialty in certain type of 
work. 
Commitment to do 
remedial works  
8 Labour monitoring mechanism Reputation of the 
subcontractor 
Existence of sufficient 
equipment and 
machinery 
9 Ability to provide the 
necessary equipment 
Willingness to discuss with 
main contractor before 
construction 
Material and equipment 
monitoring mechanism 
10 Number of qualified craftsmen 
and labourers 
Regular and effective 
communication with main 
contractor 
Ability to supply 
sufficient materials 
 
Contractors are recommended to select the subcontractor according to his pervious 
experience, reputation and capabilities in terms of labourers, equipment and 
machinery, since these items ensure the commitment of the subcontractor to the 
contract conditions and ensure completion of the work according to the time schedule 
and achievement of best quality. Contractors are recommended to supervise the 
subcontractors’ works on a daily basis and communicate with him continuously in 
order to solve any problems, immediately. Contractors are recommended to issue 
financial payments to the subcontractor on time, since this ensures the good reputation 
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of the contractor and enables the subcontractor to cover his expenses, purchase the 
required materials and pay labourers on time, which results in completion of the work 
on time without delay. 
 
Subcontractors are recommended to employ sufficient numbers of qualified technical 
staff with appropriate experience of the project and to prepare all required materials 
and equipment in order to be able to adhere to subcontract requirements and time 
schedule. Subcontractors are recommended to propose suitable and reasonable prices 
that ensure acceptable margins of profit for them, and then to adhere to their prices 
after contract award and implement the works without requesting any change in price. 
The owners are recommended to consider the current financial situation of the 
contractor and not award the contract to financially weak contractors who can't pay 
subcontractors on time and hence can't complete the project on time. The owners are 
recommended to issue financial payments for the contractor on time so that he can 
cover the payments for the subcontractors who in turn can purchase the required 
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